



Padova report

Items

- ◆ **Hall and production line status**
- ◆ **Chambers and SL review**
- ◆ **Chambers and SL test**
- ◆ **Conclusions**

CMS week 02/12/2002 : Glue dispenser OK, bridge under test

CMS week 25/02/2003 : Table 4 working






Chambers and SL review

CMSweek 02/12/2002

CMSweek 2/12/2002

# SL	33 phi 17 theta	42 phi 22 theta
# Chambers from built SL	16+2/3 (15)	21+1/3 (20)
# Assembled Chambers	13	17
# Chambers sent to CERN	5	15
# Chambers from built SL end 2002:	18 (17)	
# Chambers from built SL end 2003:	36 (35)	2003 milestone



25-02-2003 CMS week



10 chambers sent to CERN on January 2003







Wire position

- FE side
- HV side


Phi 1




Phi 2



Theta



Chamber planarity





Conclusions

- Table 4 working, glue cordons distributed for the last 2 chambers
- 15 chambers sent to CERN (5 in Nov. 2002 + 10 in Jan. 2003)
- Production rate $> 100\%$ January-February 2003
- #SL: 64
- #Chambers from built SLs: 21 (20 from built and tested SLs).