



Cooling Pipes, carters and split board status

(M. Benettoni – 0406)



Pipes status

- MB1,2,3 pipes produced and delivered
- MB4 pipes production in progress, delivery expected by June 21st

Carters and cable trays status


- All the theta stuff produced and delivered
- Phi MB1,2,3: delivery at ISR this week (apart manifold cover);
- Manifold cover and phi MB4 chambers: under production,
- delivery at ISR by end of June
- Simple tools (bars) to fix the interface blocks: drawings in progress

Split Board status

- Drawings finished, Matteo is checking and testing, to be ordered by Aachen




manifold carter






manifold carter





manifold carter





manifold carter

