

MU Barrel Technical Board
Tuesday September 20th
14:30 – 17:00
40-R-B10

version 1
050915

Draft Agenda

- | | | | |
|---|--|------------------|-----|
| 1 | YB+2, YB+1 Access plans
RPC readiness for installation up to MT | A. Colaleo | 15' |
| 2 | Installation Issues | A. Benvenuti | 10' |
| 3 | Missing items for YB+2/YB+1 cabling | F. Montecassiano | 30' |
| 4 | Integration Issues | D. Dattola | 30' |
| 5 | Cooling layout and Results from
Cooling tests | H. Reithler | 25' |
| 6 | HV/LV supplies Tests: plans/results | P. Giacomelli | 15' |
| 7 | Alignment Issues/plans up to MT | G. Bencze | 15' |
| 8 | AoB | | |