

Legnaro production status

Summary (17/9/05)

CHAMBERS

66/74 CHAMBERS completed : 54 MB3(27-, 27+) 2 MB3 chim
2 MB4-4 chim
8 MB4-4 (all but spare one!)
59 at CERN (including 1 MB3 chim 2 MB4-4chim) + 5 in two weeks



SUPERLAYERS

chimney production completed!
136/140 SL phi 140 SL built (2 wrong SL, 2 bad quality SL)
61/61 SL theta 64 SL built: (3 wrong SL) **production completed!**
Only 4 SuperLayers missing (despite recent manpower lack)


thanx to all the contributors !!!

Paolo Checchia

~full production



Manpower problem solved(!)



Last theta SL



Final Plan

plan :

- remaining phi production will finish in one month
- 8 chambers still to be assembled (1 month +>2 months for tests)
- Next shipment in October, then within 2005 (if needed)

material :

- wire production for Torino finished last week (machine from A.)
- not enough material (crimping blocks, wire spools) for our remaining production
- **Material needed: 2500-3000 crimping blocks, 2 wire spools**
(to send to Torino once we finish)

goal (to finish by end 2005) ~fulfilled !!