

CIEMAT STATUS REPORT

Mary-Cruz Fouz
CMS Week December 2005

Superlayer Status

Last SL glueing

11:45 am 24-October-2005

Chamber Status



Chamber #71 being tested

Last week we stopped chamber testing → No HVC boards

We will stop again at the end of next week (chamber #72)

if we don't receive more HVC boards

Status of Chambers at CERN

Chambers at CERN (next week): 69

□ Chambers with "final" HVboards

- ✓ 10 MB2 + 2 MB4 chambers for wheel YB+2
- ✓ 10 MB2 + 2 MB4 chambers for wheel YB+1
- ✓ 10 MB2 + 2 MB4 chambers for YB0
- ✓ 8 MB2 + 2 MB4 chambers for YB-1
- ✓ 5 MB2 + 2 MB4 chambers for YB-2

- ✓ 5 MB2- not yet assigned to a wheel
- ✓ 2 MB2+ Underground

□ Chambers to be equipped with new HVB's: 5

- 2MB2- Assigned to YB-2
- 3MB2+ Underground

□ Spare Chambers: 4

Summary of 2005 & Plans for 2006

Summary-05

- ❑ SL's for 14 Chambers built
- ❑ 17 Chambers Tested
(No chamber testing at the beginning of the year
since no HVB's available)
- ❑ Replacement of HV Boards and testing of 33 chambers

Plans-06

- ❑ We expect to end the chamber assembly by March'05
(If HVC are available)
- ❑ We must finish the replacement of HV Boards

The end is coming

