



# W-1 and W-2 installation status



# W-1 installation status



**SX5 Installation from front side (-Z) in March-May 06**


**All chamber ready middle July06 but RB2/sect 9 ready end August06**

**Next SX5 installation end October06.**

**Sect 1-7 at ISR in October Ready in Dec**

**UX installation Feb07**

# W-2 installation status



**SX5 Installation from rear side (+Z) in March-May 06**

**All missing chambers at CERN in July 29th Ready in October.**

**Next SX5 installation November 06.**

**Sect 1-7 at ISR in Oct.06 Ready in Dec**

**UX installation Feb07**

# Activity and Men power at ISR

## Planning:

- **Complete the test of 22 chambers and couple 5 DT/RPC**  
1 technician + 2 phys. **June**  
Next trasports: 29 June 3 RB1 and 29 **July** about 30 chambers
- **Test all chambers and coupling the last DT/RPC for next installation at end October**  
1 technician + 1-2 phys. **July and August**  
1-2 technician + 2 phys **Sept and October**
- **Test and coupling chambers November-December**  
2 technician + 2 phys.

# Activity and Men power at SX5

- **Installation and fast test**  
2 Technician + 1 phys + Adamantonio
- **Commissioning sect 4-5 W0 (18 RPCs) . (End Oct – 10 Nov)**
- **Commissioning W-1 November/ Begin December**
- **Commissioning W-2 December/Jan07**  
1 Technician + 2 phys
- **Cabling activity**  
1 Technician + supervisor
- **Sector commissioning with final electronics**  
1-2 phys.