

Minicrate (MC) Production

Flavio dal Corso

Fabrizio Gasparini

060620 DT session, CMS week

MC status

**Bologna was stopped at end of April
To make available the test stand at CERN**

	MAY 6	JUNE 12	
assembled	228	229	91, 6%
delivered	208	229	91, 6%
installed	127	146	58%
at ISR	81	83	86 are needed by dec.2006
to be assembled	22	21	
END ASSEMBLY	MID JUNE	end JULY	

TRB:

needed	1500	
Ordered	1585	
Order Extra Feb06	60 (with spare comp.)	prod started 30 delivered
Delivered	1550	1580
unrecoverable	35	
Bad	112 (7%)	
Recover fraction 70%	78	(probable but not yet confirmed)
Available	1576	(5% spare)

**ROB and MC assembly r-out in CIEMAT
finished .
ROB spare ~ 10%**

Alla fine di maggio i minicrates spediti sono 129, ne mancano ancora 21.

La stazione di Bologna è stata chiusa alla fine di aprile.

La Novatel ha iniziato la produzione extra di TRB e ne ha fatte circa la metà:

mancano ancora circa 30 TRB phi

Lorenzo Castellani ha iniziato il recupero dei moduli buoni dalle schede guaste:

mancano ancora i numeri per definire il tasso di recupero, ma direi che abbiamo un margine non troppo risicato.

Dopo tre mesi di fermo quasi totale (in febbraio, marzo e aprile ne sono stati spediti 14), la produzione ha ripreso a buon ritmo in maggio (ne abbiamo spediti 21).

I rimanenti 21, con la sola stazione di Legnaro attiva, dovrebbero richiedere circa un paio di mesi.

Rimane ancora incognito il numero di mc spare che riusciremmo ad assemblare.

Flavio Dal Corso

INFN-Padova

via marzolo, 8

35131 Padova

tel 049 8277205