

MU Barrel Technical Board
Tuesday September 19th
14:30 –16:30
Room TBD

Draft Agenda

1	Installation Schedule SX5/UX	A. Benvenuti	10'
2	RPC Readiness Status/SX5 activities	A. Colaleo	10'
3	Alignment Status/ Missing items	G. Bencze	15
4	YB0, YB-1 Cables Readiness Racks Cooling Issues Items for Feet Patch Panels	F. Montecassiano	30'
5	Chambers Protections Heat Shields	D. Dattola	15'
6	RPC Cabling Issues	D. Piccolo	10'
7	Electronics Readiness	C. Willmott M. Dallavalle	10'
8	Feedback from MTCC/ Field Mapping readiness	M. Dallavalle	10'
9	AoB		