



# Legnaro report

## Items

- ◆ **Hall and production line status**
- ◆ **Chambers and SL review**
- ◆ **Conclusions**



# Hall and production line status

## Upgrades

- **Ibeam tools , tables for SL production**
- **User control software for tables**
- **Slow control**
- **Material storage**

## New

- **Readout for counters**





# Chambers and SL review

Built	Test	Built	Test	Built	Test	Built	Test
MB3-01	YES	φ 02	YES	MB3-04		φ 08	YES
		θ 01	YES			θ 04	YES
		φ 03	YES			φ 09	YES
MB3-02	YES	φ 04	YES			φ 10	YES
		θ 02	YES			θ 05	YES
		φ 05	YES			φ 11	
MB3-03	YES	φ 06	YES			φ 12	
		θ 03	YES				
		φ 07	YES				





# Conclusions

- **Tools and software upgraded**
- **Every possible Chambers and SL built and tested**
- **Ready to restart the production after the CMSweek**