






# Drift Tubes Local Trigger Electronics Boards Production Status



# BTIM




Multichip Ceramic Module: 4 BTI per module.

- Almost half production done (~5500/12500).
- A lot of 2500 modules re-tested successfully by Metallux: only 5 (=0.2%) modules rejected.
- Results on the new glob resin top not yet available. (Works on Metallux is going on slower, as the engineer responsible of the project has left Metallux).

# TRB

## Trigger Boards.



- Boards already available:

- 29 TRB-\_\_
- 9 TRB-\_\_

Enough for ~15 minicrates.

- Boards available soon (by mid of May) :

- 50 TRB-\_\_
- 20 TRB-\_\_
- 10 TRB-\_\_-32

Start of mass production foreseen for September.

# CCB CCB link

## Control Boards.

- The 40 prototypes, foreseen at the beginning of April, are **delayed to end of May**. Few samples promised within the first week of May.

