

# Legnaro production status

## Summary ( 1/ 3/06)

**73(/74) CHAMBERS** completed and (72) tested:

**60 MB3(30-, 30+)** (1 spare missing)

**2 MB3chim**

**2 MB4-4chim**

**9 MB4-4**

**69(/70 to be installed) at CERN, when next shipment?**

**(→)**

**2 more working weeks to assemble/test the missing chamber which needs special treatment (bad honeycomb) and to prepare next shipment !**

**A few (~60) RPC pads given to Torino**

## Padova proposal

- We send the chambers on **May 8**
- We send **3 chambers: MB44** and **2 MB3** negative (one to be installed and one to be installed instead of chamber 1 which becomes spare).
- We keep the two MB3 (one positive, one to be defined) which are somehow not perfect.
- We do not bring back to Legnaro any chamber for the moment